Item Descrigcao Total Por Etapa 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240 DIAS 270 DIAS 300 DIAS 330 DIAS 360 DIAS
1 INICIAL 100,00% 10,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 10,00%
194.221.06__19.422.11__15.537.68____15.537.68__15.537.68 __15.537.68 _15.537.68 __15.537.68 __15.537.68 __15.537.68 __15.537.68 _ 15.537.68 19.422.11
2 SERVIGOS 88,51% 0,94% 5,09% 8,30% 9,40% 8,30% 9,40% 8,30% 9,40% 8,30% 9,40% 7,36% 4,31%
) ) 874.011.91 1.41 37.685.75
2.1 DEMOLIGOES E/IREMOGOES 100,00% 500%  10,00% 10,00%  10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00%
51.501.05___2.575.05 __5.150.11 515011 515011 515011 515011 5.150.11 5,150.11 5.150.11 515011 2.575.05
2.2 CALHA 100,00% 500%  10,00% 10,00%  10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00%
112.866.00 5.643.30 11.286.60 86.60 86.60 86.60 86.60 3 86.60 3 86.60 0
2.3 TELHADO 100,00% 5,00% 10,00%  10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00%
561.030.58 28.051.53____56.103.06 __56.103.06__56.103.06 _56.103.06 __56.103.06 __56.103.06 __56.103.06 __56.103.06 _ 56,103.06 28.051.53
2.4 PLUVIAL 0,00%
100.443.20
2.4.1 ESCOAMENTO VERTICAL 100,00% 5,00% 10,00%  10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 5,00%
26.901.00
2.4.2 ESCOAMENTO HORIZONTAL 100,00% 20,00% 5,00% 20,00% 5,00% 20,00% 5,00% 5,00% 20,00%
) 73.542.20 14,708.44 __ 3.677.11 1470844 367711 3.677.11 14,708,44
2.5 READEQUAGAO ACESSO AO 100,00% 20,00% 20,00% 20,00% 20,00% 20,00%
TELHADO 48.171.08 e $.634.22, e .634.22. e 0.634.22. e 2.634.22,
3 COMPLEMENTARES 100,00% 50,00% 50,00%
3.487.50 174375 1.743.75
Porcentagem 2,58% 5,73% 9,84% 9,71% 8,47% 10,74% 8,81% 9,37% 9,84% 9,87% 8,21% 6,83%
Custo 27.640,46 61.370,97 105.475,99 104.078,87 90.767,55 115.110,20  94.444,66 100.401,76 105.47599 105.822,62  87.970,06 73.161,34
Porcentagem Acumulado 2,58% 8,31% 18,15%  27,86%  36,33%  47,07% 55,88% 65,25% 75,09% 84,97% 93,17% 100,0%
Custo Acumulado 27.640,45 89.011,42  194.487,41 298.566,28 389.333,83 504.444,04 598.888,69 699.290,46 804.766,44 910.589,07 998.559,12 1.071.720,47
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